PROGRESS REPORT

Recovery Act – State Electricity Regulators Assistance July 29, 2010

Report for Quarter Ending July 31, 2010

WORK PERFORMED UNDER AGREEMENT DE-OE0000132

SUBMITTED BY

Public Utilities Commission of Nevada 1150 E. William Street Carson City, Nevada 89701-3109

PRINCIPAL INVESTIGATOR

Crystal Jackson (775) 684-6177 – phone (775) 684-6183 – fax cjackson@puc.state.nv.us

SUBMITTED TO

U. S. Department of Energy National Energy Technology Laboratory Jay Hanna

Submitted through: <u>https://www.eere-pmc.energy.gov/SubmitReports.aspx</u>

PROGRESS REPORT

The objective of the project is to increase the capacity of the Public Utilities Commission of Nevada ("Commission") to manage an anticipated increase in regulatory activity resulting from energy efficiency, renewable energy, smart grid, plug-in electric vehicles, demand response, coal with carbon capture and storage, transmission and distribution.

1. Comparison of actual accomplishments with goals and objectives:

The Commission's goals and objectives included increasing the capacity of employees in the topic areas; facilitating the timely consideration of Commission dockets in the topic areas; creating two new full time positions; and training 30 Commission employees in key emerging topic areas. For the second quarter of 2010, the Commission has accomplished its goals by having 18 different employees attend 22 trainings in topic areas. By attending training, Commission employees have increased their knowledge and expertise in the topic areas which facilitates the timely consideration of Commission dockets. Employees who have been trained in topic areas related to open dockets do not have to spend valuable time learning the fundamentals and can focus on specific assignments like evaluating utility applications and preparing testimony.

2. Discussion of Accomplishments:

For the second quarter of 2010, the Commission has accomplished its goals by having 18 different employees attend 22 trainings in topic areas (renewable energy, feed-in tariffs, transmission and solar).

Budget Category	Budget Amount	Expenditures	Balance
Personnel	351,926.00	48,975.84	302,950.16
Fringe Benefits	88,862.00	13,367.07	75,494.93
Travel	176,204.00	9,829.82	166,374.18
Supplies	10,938.00	2,162.88	8,775.12
Other (Training)	180,000.00	10,686.65	169,313.35
Indirect	8,344.00	4,323.12	4,020.88
Total	816,274.00	89,345.38	726,928.62

3. Cost Status (Q1 and Q2):

4. Schedule Status - Milestones:

TitleEmployee TrainingPlanned DateOctober 31, 2013

Verification Method	Employee Training Event Summary	
Status	18 employees/22 trainings	
Title	Employment of (2) Electricity Specialists	
Planned Date	April 1, 2010	
Verification Method	Acceptance of Offer of Employment	
Status	Electrical Engineer position filled Feb. 15, 2010	
	Policy Advisor position filled Mar. 1, 2010	

5. Significant Changes in Approach/Aims:

There are no significant changes in approach or aims at this time.

6. Actual/Anticipated Problems or Delays:

The Commission does not anticipate any problems or delays at this time.

7. Personnel Updates

None

8. Product of Technology Production

Not Applicable